Oakland Touchdown Rundate 16-Feb-13
Location: 04-Ala-80-1.6/2.7 Time 6:27PM
Client Name: CalT
. len ame allrans
Daily Diary Report by Bid Item
Contract No. 04-0120L4
Diary #: 037 Const Calendar Day 890 Date: 21-May-200 Thursday
Inspector Name: Ghafghazi, Ben Title: Resident Engineer
Inspection Type:
Shift Hours: Break: Over Time:
Federal ID:
Location:
Reviewer: Ghafghazi, Ben Approved Date: 22-May-09 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Clear
Working Day If no, explain:
Diary: Dispute
Office work
‘Went to the jobsite to see pulling of the Pipe Beams into OTD 1 structure. He contractor utilized come- =
along to pull the pipe beam into position. The Pipe lined up perfectly through diaphragms C & D, north
side. The pipe was pulled in into final position. The next step is for the contractor to drill holes in the pipe
beam to install brackets.
-Attendeded the Weekly Scheduling meeting withb the contractor . They will begin work on cellcrete work
next week, also, Bay Cities will start excavationg and bringing in base material to construct WB roadway.
Informed Chris Smith that contraxctor trucks or personal vehilkes can not park in EBMUD blocked off area
on East end of outfall area. | asked Chris to provide their plan for work onver laborday weekend and
coordinate work with CCMyers. Agreed to have a pre-construction meeting with MCM, OTD1 and SS
Detour to go over work procedures for labotday weekend. Will send out an invite. See Meeting Miniutes
for details.
‘Met with Ken, Amer, Dragomir, Tina, Stefan, and Abdulah to reviewe OTS1 SWPPP needs. Agreed to
share Dennis’s daily reports to Dragomir and Stefan. And also send the weekly combined inspection with
CT, MCM, and Environmental to MCM. Will meet again on Thursday, 6/9/09 to follow up.Wee tyry to
resolve the isues at the lowest level and elevate in no result.
‘Email from Amer to review the 65% PS&E package for OTD2 and aomment based on the issues that we
have on OTD1. Due 5/25/09.
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